GSA

GENERAL SERVICES ADMINISTRATION

REGION 5

B. H. WHIPPLE F.O.B PROJECT
GMP RECONCILIATION
THE RYAN COMPANIES

June 12, 2012



GSA

GSA Region 5
B. H. Whipple Federal Office Building Project

GMP Reconciliation
Table of Contents

Description

1. Executive Summary

2. Description of Reports included in the Reconciliation
3.  GMP Reconciliation Notes

4.  GMP Analysis including Calculation of Savings

5. Summary - Cost Amounts by Trade Category

6. SOV/Assignment of Costs

7.  Subcontract/Change Order Summary

8. Ryan SPW LLC Contract Summary

9. Ryan Companies Amendment

Page

10

18

27

28



GSA

June 12, 2012

B. H. Whipple Federal Office Building Project Management Team

RE: GMP Reconciliation for the B. H. Whipple Federal Office Building Project

The attached report contains the results of the GMP Reconciliation completed for the
work performed by Ryan Companies US, Inc. of the Bishop Henry Whipple Federal
Building project. The reconciliation was conducted between the dates of May 7, 2012
and June 6, 2012.

METHODOLOGY

In conducting a GMP reconciliation, the CMc contract, subcontracts, self-performance
work, general conditions and applications for payment are reviewed in order to
determine the total cost basis for the project. In this case, the base GMP portion of the
contract and additional changes were fairly easily segregated. All subcontracts and
change orders were reviewed for completeness and applicability to the GMP work. A
section of this report breaks out the subcontracts that were reviewed as well as
identifying any issues within these documents. Allowances within the SOV’s were also
identified and reviewed in order to ensure that reporting on these items was accurate. In
conducting a final GMP reconciliation, a final review of all allowance closeouts will be
necessary. The CMc application for payment is used as a source to ensure that all costs
incurred are being reported. For this purpose, subcontractor applications are reviewed
vs. the CMc application.

PURPOSE

The purpose of the GMP reconciliation is to ensure that all costs are being reported fairly
and accurately. Typically, the reconciliation performed at the conclusion of the project or
at the time of the conversion to another contract model is standard. In this case, the goal
is to provide the project team with a snapshot of the project status at the current stage of
the project. Issues may be identified and addressed sooner rather than at closeout.
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RESULTS

The overall result of the GMP reconciliation on this project shows that project savings
identified via the reconciliation are consistent with the savings currently identified by the
contractor. The current savings amount within the GMP per the reconciliation is
207,077.13. The breakout of this calculation may be found on the tab entitled GMP
Analysis and Calculation of Savings. The calculation was determined by adding the
subcontract costs, self performance costs and any identifiable placeholders (for
prospective costs). All backup documentation and calculations are contained in the body
of this report.

As this project moves further along in the construction phase, there are some items of
note which we will continue to follow and are of note:

1) The Financing/Carry Costs line items will be monitored, as we expect to see this
line item zero out as the contract items are completely billed out.

2) The contingency/placeholder funds will continue to be monitored against future
subcontracts written. As noted in PS01, any contingency savings is subject to the
shared savings calculation.

FOLLOW-UP

Financial completion of this contract is scheduled for March 2015. A follow up review will
be conducted in October, 2012 in order to continue to monitor the GMP. Further follow
up reviews will be conducted approximately every four months following. ltems identified
in this report are open for review. Feedback from the GSA project team is welcome at
any time.

J.R. Ratkovsky
Controller
Ozanne Construction Company
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B. H. Whipple Federal Office Building
GMP Reconciliation

Description of Reports included in the Analysis:

GMP Analysis Including Calculation of Savings:

This analysis is the report intended to summarize the underlying analysis. This report
summarizes the calculated trade totals and provides a calculation of projected GMP savings or
overrun based on the totals derived from the underlying documentation.

Summary — Cost Amounts by Trade Category:

This analysis summarizes and compares the costs identified in the contractor SOV against the
costs identified in the calculated cost of the work and fee. This allows for a comparison of
contractor identified schedule of values totals by trade vs the underlying costs. The total
identified in the calculated cost of the work and fee is carried over to the GMP calculation of
savings.

Assignment of Costs of SOV:

This report is essentially the contractor's current schedule of values. In addition to the
scheduled amount is a trade category classification. This allows the reader to ascertain the
trade category of each individual trade item. The totals by trade category feed the summary
totals in the Summary of SOV by Trade Category report.

Subcontract/Change Order Review:

This review breaks out the contract and change order documents by contractor. It allows the
reader to view the flow of the contract documents and ensures that all contracts and change
orders have been completed and are mathematically correct. Highlighted areas in the review
are designated as areas of concern.
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GSA Region 5
B. H. Whipple Federal Office Building
GMP Reconciliation Notes

The Base GMP was established at PS01. This would establish the GMP at 87,497,238.00.
The breakout on the GMP based is as follows: (Note: The construction fee amount on Ryan
1 |Companies' Application for Payment #27 does not tie to the estimated fee amount).

Estimated Cost of the Work (ECW) = 82,352,000.00

Construction Fee = 1,851,238.00

Contingency (app 4%) = 3,294,000.00

This analysis assumes that the financing/carry costs listed will be fully utilized. If these are
2 |closed out at a later date at a value less than the full amount, the value of the estimated cost
of the work is subject to change.

PSO01 is included in this analysis as an attachment. PS01 contains the shared savings clause
as well as the basis for the shared savings ceiling.

This analysis only considers the GMP portion of the project. The fixed fee preconstruction
4 |portion of this contract is included as a fixed fee item and only for purposes of tying out the
balances.

As the project progresses, a final general conditions reconciliation is recommended in order to
finalize and verify general conditions amounts.

6 |For the purposes of this analysis, Ryan Companies' Application for Payment #27 was utilized.
All subcontracts finalized through Application #27 are included in the reconciliation.

If the cost of performance is less than the GMP, Ryan will be entitled to forty (40) percent, if
any, of the difference between the Cost of Performance and the GMP. The amount of shared
savings shall not exceed two million dollars. At the conclusion of subcontract awards, if the
CMc has awarded contracts to subcontractors, which in total, are less than that which the CMc
presented to GSA in the Guaranteed Maximum Price, the amount of such savings shall be
deemed "Buyout Savings" with the next application for payment the CMc and GSA shall
execute a change order allocating the Buyout Savings to GSA in totality.

Subcontracts were reviewed in order to verify base amounts and totals. Ryan Companies
8 |provided Ozanne with a CD containing subcontracts in place. In any final GMP reconciliation,
all subcontracts (as well as total self performance costs) will need to be analyzed.
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GSA Region 5
B. H. Whipple Federal Office Building
GMP Reconciliation Notes

A final accounting of all work self performed by Ryan Companies is recommended. This
analysis will insure that General Conditions costs and self-performance costs have not been
intermingled. Also, this will guarantee that amounts listed as self-performed accurately reflect
the supporting documentation.

10

Placeholders were utilized judiciously in this analysis where it was determined that a true
savings amount did not exist. In a final GMP reconciliation, only verifiable subcontracts, self
performance and general conditions items will be utilized.
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B. H. Whipple Federal Office Building
GMP Analysis Including Calculation of Savings

ESTIMATED COST OF THE WORK (TRADE COSTS + GENERAL CONDITIONS)

TRADE COSTS
TOTAL HAZARD MATL SURVEY
TOTAL MISC DEMO
TOTAL ASBESTOS ABATEMENT
TOTAL POUR-BOLLARDS
TOTAL SAWCUT SLAB JOINTS
TOTAL CONCRETE
TOTAL INTERIOR CONC RAMP
TOTAL PRECAST
TOTAL UNTI MASONRY
TOTAL STONE
TOTAL MISC. METEALS
TOTAL MISC. METALS-ERECTION
TOTAL LUMBER/FASTENER
TOTAL ROUGH CARPENTRY
TOTAL FINISH CARPENTRY
TOTAL ARCH WOODWORK
TOTAL WATERPROOFING
TOTAL WALL PANELS
TOTAL ROOFING
TOTAL ROOF REPAIRS
TOTAL FIREPROOFING
TOTAL FIRE SAFING
TOTAL JOINT SEALERS
TOTAL DOORS AND FRAMES
TOTAL DOORS/FRMS/HDWR
TOTAL WOOD DOORS
TOTAL OVERHEAD DOORS
TOTAL TRAFFIC DOORS
TOTAL WINDOWS
TOTAL SKYLIGHTS
TOTAL GLASS & GLAZING
TOTAL GYPSUM BOARD
TOTAL TILE
TOTAL ACOUSTICAL CEILINGS
TOTAL SPECIAL FLOORING
TOTAL TERRAZZO
TOTAL CARPET
TOTAL PAINTING
TOTAL MISC SPECIALITIES
TOTAL IDENTIFYING DEVICES
TOTAL TELEPHONE
TOTAL TOILET PARTITIONS
TOTAL OPERABLE PARTITIONS
TOTAL TOILET & BATH ACCESS
TOTAL DETENTION EQUIPM
TOTAL AUDIO-VISUAL EQUIP
TOTAL PARKING CONTROL EQUIPMENT
TOTAL MAINT EQUIPMENT
TOTAL IT HARDWARE
TOTAL KITCHEN EQUIP
TOTAL WINDOW TREATMENT
TOTAL OFFICE CASEWORK
TOTAL ELEVATORS
TOTAL FIRE PROTECTION
TOTAL PLUMBING
TOTAL HVAC SYSTEMS
TOTAL ELECTRICAL SYSTEMS
TOTAL SECURITY & COMMUNICATION
TOTAL FIRE DETECTION & ALARM
TOTAL EARTHWORK
TOTAL DEWATERING
TOTAL SITE CONCRETE
TOTAL CURBS (B6/12)
TOTAL ASPHALT PAVING
TOTAL FENCES
TOTAL LANDSCAPING/IRRIG
TOTAL IRRIGATION
TOTAL TRAFFIC CONTROL SGN
TOTAL MONU/PYLON SGN
TOTAL FLAGPOLES
TOTAL BIKE RACKS
TOTAL SITE UTILITIES
TOTAL SITE ELECTRICAL
TOTAL PRECONSTRUCTION

GENERAL CONDITIONS
TOTAL GENERAL CONDITIONS
TOTAL INSURANCE
TOTAL FINANCING/CARRY COSTS
TOTAL BOND

CONTINGENCY (REMAINING)

TOTAL FEE (BASED ON RYAN'S APPLICATION FOR PAYMENT #27)
TOTAL COST OF PERFORMANCE

TOTAL CALCULATED GMP

142,865,697.51
116,678,055.19
357.82
4,283,739.00
12,106,602.58
479.36
31,096.25
1,294,798.00
84,719.73
399,684.00
648,206.00
794,961.59
879,691.91
32,387.00
932.94
917,591.00
397,253.00
506,162.00
26,832.00
392,610.00
176,970.00
703,728.00
1,376,475.00
33,889.00
6,915.00
2,630.00
833,392.00
1,131,673.00
77,480.00
109,073.00
1,182,076.00
49,272.00
833,672.00
4,812,803.00
796,063.00
1,514,247.00
232,192.00
364,748.00
3,276,668.00
1,137,493.00
265,668.00
741,278.60
30,149.00
149,017.00
34,800.00
466,230.00
1,784,122.00
287,999.00
282,497.00
3,103.38
858,448.00
1,013,656.00
318,712.00
159,559.34
220,494.00
3,885,942.00
4,413,493.00
32,808,740.68
18,744,532.12
31,958.00
1,180.00
2,851,618.66
1,578.48
1,109,471.00
216,706.00
941,617.32
264,045.00
686,060.00
1,992.00
99,103.63
42,500.00
10,515.00
23,579.00
143,258.31
1,483,541.49
851,327.00
26,187,642.32

18,437.426.15

OIZE

5,858,662.00
3,203,111.16
151,927,470.67

152,134,547.80

[ESTIMATED PROJECT SAVINGS 207,077.13]
TOTAL AVAILABLE FINANCING/CARRYING COSTS/CONTINGENCY

UNALLOCATED FINANCING/CARRY COSTS 5,029,310.00
UNALLOCATED CONTINGENCY 5,858,662.00
[AVAILABLE FINANCING/CARRYING COSTS/CONTINGENCY 10,887,972.00|
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B. H. Whipple Federal Office Building
Summary - Cost Amounts by Trade Category

CALCULATED COST OF THE WORK AND FEE
SoVv Self
Cost Code Description PAY APP #27 Subcontract Ryan SPWLLC Performed Placeholders Total
02.022600 [Hazard Matl Survey 357.82 357.82 0.00 357.82
02.024100 |Misc Demo 4,283,739.00 1,996,524.00 2,287,215.00 4,283,739.00
02.026010 [Asbestos Abatement 12,106,602.58 | 6,651,600.58 5,455,002.00 12,106,602.58
03.030260 |Pour-bollards 479.36 479.36 0.00 479.36
03.031922 |[Sawcut Slab Joints 31,096.25 6,203.75 24,892.50 31,096.25
03.033000 |Concrete 1,294,798.00 715,947.00 578,851.00 1,294,798.00
03.033535 |Interior Conc Ramp 84,719.73 67,219.00 17,500.73 84,719.73
03.034010 |Precast 399,684.00 399,684.00 0.00 399,684.00
04.042200 [Unti Masonry 648,206.00 406,911.00 241,295.00 648,206.00
04.044000 |Stone 794,961.59 794,961.59 794,961.59
05.055000 |Misc. Metals 879,691.91 486,356.00 393,335.91 879,691.91
05.055005 [Misc. Metals-Erection 32,387.00 32,387.00 0.00 32,387.00
06.061000 [Lumber/Fastener 932.94 932.94 0.00 932.94
06.061005 |Rough Carpentry 917,591.00 440,092.00 477,499.00 917,591.00
06.062000 |Finish Carpentry 397,253.00 89,095.00 308,158.00 397,253.00
06.064000 |Arch Woodwork 506,162.00 477,667.00 28,495.00 506,162.00
07.071400 |Waterproofing 26,832.00 6,500.00 20,332.00 0.00 26,832.00
07.074200 |Wall Panels 392,610.00 103,460.00 289,150.00 392,610.00
07.075100 |Roofing 176,970.00 159,210.00 17,760.00 176,970.00
07.075200 |[Roof Repairs 703,728.00 470,541.00 233,187.00 703,728.00
07.078200 |Fireproofing 1,376,475.00 615,441.00 761,034.00 1,376,475.00
07.078210 |Fire Safing 33,889.00 33,889.00 0.00 33,889.00
07.079200 |Joint Sealers 6,915.00 6,915.00 0.00 6,915.00
08.081100 [Doors and Frames 2,630.00 2,630.00 0.00 2,630.00
08.081120 |Doors/Frms/Hdwr 833,392.00 194,592.35 638,799.65 833,392.00
08.082100 [Wood Doors 1,131,673.00 368,633.00 763,040.00 1,131,673.00
08.083300 [Overhead Doors 77,480.00 77,480.00 0.00 77,480.00
08.083410 |[Traffic Doors 109,073.00 109,073.00 0.00 109,073.00
08.085205 ([Windows 1,182,076.00 727,304.00 454,772.00 1,182,076.00
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B. H. Whipple Federal Office Building
Summary - Cost Amounts by Trade Category

CALCULATED COST OF THE WORK AND FEE

SoVv Self
Cost Code Description PAY APP #27 Subcontract Ryan SPWLLC Performed Placeholders Total
08.086200 |Skylights 49,272.00 49,272.00 0.00 49,272.00
08.088100 [Glass & Glazing 833,672.00 69,847.00 763,825.00 833,672.00
09.092100 |Gypsum Board 4,812,803.00 1,562,067.00 14,808.00 3,235,928.00 4,812,803.00
09.093000 |Tile 796,063.00 290,077.00 505,986.00 796,063.00
09.095100 |Acoustical Ceilings 1,514,247.00 584,699.00 11,841.00 917,707.00 1,514,247.00
09.096200 |Special Flooring 232,192.00 232,192.00 232,192.00
09.096600 [Terrazzo 364,748.00 93,626.00 271,122.00 364,748.00
09.096800 [Carpet 3,276,668.00 887,785.00 2,388,883.00 3,276,668.00
09.099100 |Painting 1,137,493.00 443,088.00 694,405.00 1,137,493.00
10.101005 [Misc Specialities 265,668.00 265,668.00 265,668.00
10.101400 [ldentifying Devices 741,278.60 47,673.00 115.15 693,490.45 741,278.60
10.101700 [Telephone 30,149.00 30,149.00 30,149.00
10.102100 |Toilet Partitions 149,017.00 77,097.00 71,920.00 149,017.00
10.102500 |Operable Partitions 34,800.00 34,800.00 34,800.00
10.102800 [Toilet & Bath Access 466,230.00 59,687.00 406,543.00 466,230.00
11.110830 [Detention Equipm 1,784,122.00 1,784,122.00 1,784,122.00
11.110835 |Audio-Visual Equip 287,999.00 229,127.00 58,872.00 287,999.00
11.111110 |Parking Control Equipment 282,497.00 280,695.00 1,802.00 282,497.00
11.112410 [Maint Equipment 3,103.38 3,103.38 0.00 3,103.38
11.112511 [IT Hardware 858,448.00 858,448.00 0.00 858,448.00
11.114010 |Kitchen Equip 1,013,656.00 1,013,656.00 1,013,656.00
12.122000 [Window Treatment 318,712.00 165,339.00 153,373.00 318,712.00
12.123500 |[Office Casework 159,559.34 25,400.00 134,159.34 159,559.34
13.139535 |[Special Construction 207,077.13 0.00 0.00
14.142000 |Elevators 220,494.00 12,444.00 208,050.00 220,494.00
21.210000 |[Fire Protection 3,885,942.00 | 2,551,847.00 1,334,095.00 3,885,942.00
22.220000 [Plumbing 4,413,493.00 [ 2,582,711.00 1,830,782.00 4,413,493.00
23.230000 [HVAC Systems 32,808,740.68 | 25,278,021.00 2,291.00 7,528,428.68 32,808,740.68
26.260000 |Electrical Systems 18,744,532.12 | 16,493,620.00 2,250,912.12 18,744,532.12
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B. H. Whipple Federal Office Building
Summary - Cost Amounts by Trade Category

CALCULATED COST OF THE WORK AND FEE
SOV Self
Cost Code Description PAY APP #27 Subcontract Ryan SPW LLC Performed Placeholders Total

27.270000 |[Security & Communication 31,958.00 31,958.00 0.00 31,958.00
28.283100 |Fire Detection & Alarm 1,180.00 1,180.00 0.00 1,180.00
31.312000 |Earthwork 2,851,618.66 2,364,035.66 487,583.00 2,851,618.66
31.312020 |Dewatering 1,578.48 1,5678.48 0.00 1,578.48
32.320100 |[Site Concrete 1,109,471.00 6,394.00 1,015,799.00 87,278.00 1,109,471.00
32.320105 |Curbs (B6/12) 216,706.00 115,306.00 101,400.00 216,706.00
32.321300 |Asphalt Paving 941,617.32 870,942.00 70,675.32 941,617.32
32.323100 [Fences 264,045.00 264,045.00 0.00 264,045.00
32.329100 |Landscaping/Irrig 686,060.00 667,028.00 19,032.00 686,060.00
32.329110 |[lrrigation 1,992.00 1,992.00 0.00 1,992.00
32.329500 |Traffic Control Sgn 99,103.63 67,212.00 9,785.63 22,106.00 99,103.63
32.329510 [Monu/Pylon Sgn 42,500.00 42,500.00 42,500.00
32.329520 |Flagpoles 10,515.00 10,515.00 10,515.00
32.329525 |Bike Racks 23,579.00 23,579.00 23,579.00
33.330000 |Site Utilities 143,258.31 118,104.50 11,517.00 13,636.81 143,258.31
33.337000 |[Site Electrical 1,483,541.49 1,5675,469.00 22,175.49 (114,103.00) 1,483,541.49

General Conditions 18,437,426.15 504,548.04 17,780,474.45 152,403.66 18,437,426.15
50.504005 |Bond

Insurance
60.601025 |Financing/Carry Costs 5,029,310.00 5,029,310.00 5,029,310.00
60.602000 |Contingency 5,858,662.00 5,858,662.00 5,858,662.00

Profit & Overhead 3,203,111.16 3,203,111.16 0.00 3,203,111.16

Preconstruction 851,327.00 851,327.00 0.00 851,327.00

GRAND TOTAL 152,134,547.80 | 70,287,582.53 4,651,336.35 | 24,608,155.03 | 52,380,396.76 | 151,927,470.67
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B. H. Whipple Federal Office Building
Schedule of Values - Application #27

Scheduled

Iltem # Cost Code Description Value Contractor

Total Preconstruction 851,327.00

Whipple Main Building
1 01.011005 Senior Superintendent-hr 663,588.00 Ryan GC Cost
2 01.011010 Superintendent-hr 265,465.00 Ryan GC Cost
3 01.011020 Assist Superintendent-hr 614,377.00 Ryan GC Cost
4 01.011030 Project Supervisor-hr 285,434.00 Ryan GC Cost
5 01.011050 Project Engineer/PM-hr 528,435.00 Ryan GC Cost
6 01.011060 Field Coordinator-hr 81,810.00 Ryan GC Cost
7 01.011065 Sr Labor Foreman-hr 448,040.00 Ryan GC Cost
8 01.011080 Time Keeper-hr 71,200.00 Ryan GC Cost
9 01.011100 Genl Purpose Labor-hr 75,043.00 Ryan GC Cost
10 01.011110 Plan Study Supt-hr 7,315.00 Ryan GC Cost
11 01.011130 Safety Engineer-hr 66,114.95 Ryan GC Cost
12 01.012010 Office supplies 76,020.00 Ryan GC Cost
13 01.012020 Superintendent / PM Cell Phone 42,930.00 Ryan GC Cost
14 01.012050 Trailer Set Up/Demo-hr 145,000.00 Ryan GC Cost
15 01.012080 Water/Ice Cups 15,050.00 Ryan GC Cost
16 01.013020 Monthly Phone Service 69,700.00 Ryan GC Cost
17 01.014010 Safety Inspect-AGC-hr 0.00 Ryan GC Cost
18 01.014011 Safety Inspect-Ryan-hr 97,743.00 Ryan GC Cost
19 01.014015 Training-Safety/Job 0.00 Ryan GC Cost
20 01.014020 Ryan Safety Supplies 23,940.00 Ryan GC Cost
21 01.014030 General Layout Ryan-hr 357,413.00 Ryan GC Cost
22 01.014040 Temp Stairs/Ladders-ea 38,400.00 Ryan GC Cost
23 01.014050 Cable Rail/Barricad-If 88,215.85 Ryan GC Cost
24 01.014090 Security Guard-wk 262,900.00 Ryan GC Cost
25 01.014095 Temp Doors-ea 46,459.79 Ryan GC Cost
26 01.014110 Protect Finish Work-Is 2,373.61 Ryan GC Cost
27 01.014120 Temp Partitions -If 573,090.29 Ryan GC Cost
28 01.014150 Periodic Clean-up-sf 599,148.35 Ryan GC Cost
29 01.014155 Trailer Cleaning 131,435.10 Ryan GC Cost
30 01.014160 Final Clean-up-sf 314,441.00 Ryan GC Cost
31 01.014170 Rubbish Chute-Is 60,365.14 Ryan GC Cost
32 01.014190 Constr Debris Dumpster 361,790.00 Ryan GC Cost
33 01.015010 Ryan Yard Equip-Is 246,230.00 Ryan GC Cost
34 01.015015 Jobsite Office Equip 118,499.00 Ryan GC Cost
35 01.015130 Equip/Tool Purchase 23,310.00 Ryan GC Cost
36 01.015140 Equip Fuel & Oil 38,522.00 Ryan GC Cost
37 01.015155 Equip Maint/Repair 19,118.00 Ryan GC Cost
38 01.015350 Misc Equip Rental 39,172.00 Ryan GC Cost
39 01.015601 Stair Scaffold Twr 90,130.00 Ryan GC Cost
40 01.015620 Superintendent Fuel 47,952.00 Ryan GC Cost
41 01.015710 Laborer/Operator Z-hr 298,952.00 Ryan GC Cost
42 01.015850 Yard Deliveries-hr 42,858.00 Ryan GC Cost
43 01.016010 Postage/Courier Serv 33,060.00 Ryan GC Cost
44 01.016020 Plan Printing 148,500.00 Ryan GC Cost
45 01.016030 Client/Public Relation 65,904.00 Ryan GC Cost
46 01.016050 Parking 10,080.00 Ryan GC Cost
47 01.016080 Chemical Toilets 31,680.00 Ryan GC Cost
48 01.016110 Hire/Post Acc Drug T 13,825.00 Ryan GC Cost
49 02.024100 Int Misc Demolition -sf 4,204,642.00 Ryan SPW LLC - Demo

10
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B. H. Whipple Federal Office Building
Schedule of Values - Application #27

Scheduled

Iltem # Cost Code Description Value Contractor
50  02.026010 Asbestos Abatement 11,641,605.00 Mavo Systems
51 03.031922 Sawcut Jab Joints 24,892.50 Ryan GC Cost
52 03.033000 Concrete-Is 986,085.00 Ryan SPW LLC - Struct Concrete
53 03.033535 Interior Conc Ramp-sf 84,719.73 Ryan SPW LLC - Concrete
54 04.042200 Unit Masonry 356,051.00 S&S Concrete, d.b.a Northland
55 04.044000 Stone-Is 286,966.00 Contract not Currently Awarded
56 05.055000 Misc Metals-Is 658,600.91 Metro Erectors
57 06.061005 Rough Carpentry-Is 852,441.00 Ryan SPW LLC - Carpentry
58 06.062000 Finish Carpentry-Is 397,253.00 Ryan SPW LLC - Millwork
59 06.064000 Arch Woodwork-Is 506,162.00 Aaron Carlson
60 07.074200 Wall Panels 289,150.00 Contract not Currently Awarded
61 07.075100 Roofing 17,760.00 Berwald Roofing
62 07.075200 Roof Repairs-hr 703,728.00 Berwald Roofing
63 07.078200 Fireproofing 1,376,475.00 Minuti-Ogle
64 08.081120 Doors/Frms/Hdwr-ea 833,392.00 Ryan SPW LLC - Door, Frms, Hrdwr
65 08.082100 Wood Doors 1,131,673.00 Glewwe Doors
66 08.085205 Windows-ea 1,182,076.00 Egan Companies, d.b.a. InterClad
67 08.088100 Glass & Glazing 833,672.00 Harmon
68  09.092100 Gypsum Board-Is 4,797,075.00 Minuti-Ogle
69 09.093000 Tile 796,063.00 Grazzini Brothers
70 09.095100 Acoustical Ceilings 1,514,247.00 Sonus Interiors; Ryan SPW LLC
71 09.096200 Special Flooring 232,192.00 Diversified Coatings
72 09.096600 Terrazzo 364,748.00 Grazzini Brothers
73 09.096800 Carpet 3,276,668.00 Acoustics Associates
74 09.099100 Painting-Is 1,027,518.00 Natus, d.b.a. Hamernick
75 10.101005 Misc Specialities 265,668.00 Ryan GC Cost
76 10.101400 Indentifying Devices-ea 741,163.45 Designer Sign
77 10.101700 Telephone 30,149.00 Contract not Currently Awarded
78 10.102100 Toilet Partitions-Is 149,017.00 Golden Valley Supply
79 10.102500 Operable Partitions-sf 34,800.00 Contract not Currently Awarded
80 10.102800 Toilet & Bath Access 466,230.00 Ryan SPW LLC - Specialties
81 11.110830 Detention Equipm 1,784,122.00 Contract not Currently Awarded
82 11.110835 Audio-Visual Equip-Is 287,999.00 Parsons Electric
83 11.112511 IT Hardware 858,448.00 Presidio
84 11.114010 Kitchen Equip-Is 1,013,656.00 Contract not Currently Awarded
85 12.122000 Window Treatment-Is 318,712.00 Custom Expressions
86 12.123500 Office Casework-If 159,559.34 Mock-up Costs: Multiple Subs
87 13.139535 Special Construction 207,077.13 Contract not Currently Awarded
88 14.142000 Elevators 220,494.00 Otis Elevator
89 21.210000 Fire Protection 3,759,592.00 Skyline Fire Protections
90 22.220000 Plumbing 4,289,368.00 Horwitz
91 23.230000 HVAC Systems 22,935,084.00 Master Mechanical
92 26.260000 Electrical Systems 18,277,592.12 Hunt Electric
93 33.330000 Site Utilities-Is 10,094.22 Ryan GC Cost
94 50.501010 Ryan A+E Fee 355,214.20 Ryan A&E
95 50.501035 Curtainwall Consu Fe 8,700.00 Architectural Testing
96  50.501040 Specialty Consult Fee 0.00 Ryan GC Cost
97 50.501041 Specialty Consul Reimb 190,090.00 Ryan GC Cost
98 50.501055 Environment Consult 1,500.00 Ryan GC Cost
99 50.501060 Legal Fees 0.00 Ryan GC Cost
100  50.501061 Environ Fees-Ryan-hr 0.00 Ryan GC Cost
101 50.501078 LEED Consultant 83,635.00 EcoDEEP
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B. H. Whipple Federal Office Building
Schedule of Values - Application #27

Scheduled
Iltem # Cost Code Description Value Contractor
102  50.501080 3rd Party Consultant 200,000.00 Faithful & Gould
103  50.504005 Performance Bond Bond
104  50.504010 Builder's Risk Insur [nsurance
105 50.504015 Gen'l Liability Ins Insurance
106  50.506000 Testing 243,550.00 American Engineering Testing
107  50.507010 EEO/AA Activities 2,000.00 Ryan GC Cost
108 51.511005 Temp Heater Rental 196,516.00 Ryan GC Cost
109 51.511015 Maintain Temp Heat-hr 185,900.00 Ryan GC Cost
110  51.511035 Building Temp Encl-sf 63,443.00 Ryan GC Cost
111 51.511045 Temp Heat & Cover 149,166.90 Ryan GC Cost
112 51.511050 Snow Removal-hr 16,710.75 Ryan GC Cost
113  51.512015 Travel Expense-PM 10,400.00 Ryan GC Cost
114  52.521000 Legal-Ryan Internal-hr 60,300.00 Ryan GC Cost
115  53.531000 Project Manger-wk 690,984.00 Ryan GC Cost
116 53.531001 Team Leader-wk 878,828.00 Ryan GC Cost
117  53.531002 Sr Project Mgr Il-wk 428,594.00 Ryan GC Cost
118  53.531003 Sr Project MGr I-wk 837,225.00 Ryan GC Cost
119  53.531004 Project Manager I-wk 729,152.00 Ryan GC Cost
120 53.531005 Project Intern-wk 524,244.00 Ryan GC Cost
121 53.531010 Project Assistant-wk 402,310.60 Ryan GC Cost
122  53.531011 Sr Project Assistant-wk 521,735.00 Ryan GC Cost
123  53.531015 Admin Assistant-hr 381,757.00 Ryan GC Cost
124  53.531017 Temp Agency Service 3,974.40 Ryan GC Cost
125  53.531020 Project Director-wk 690,317.00 Ryan GC Cost
126 53.531055 Inclusion Coord-hr 75,000.00 Ryan GC Cost
127 55.551010 PC Design Coord-hr 0.00 Ryan GC Cost
128  60.601025 Financing/Carry Costs 4,268,169.00 Financing/Carry Costs
129  60.602000 Contingency 5,097,521.00 Contingency
130  65.651000 Overhead 1,215,504.13 Overhead
131  66.661000 Profit 1,411,702.07 Profit
Total Whipple Main Building 124,041,968.53
Salley Port & Motor Pool
1 01.011005 Senior Superintendent-hr 72,323.20 Ryan GC Cost
2 01.011010 Superintendent-hr 650.25 Ryan GC Cost
3 01.011020 Assist Superintendent-hr 112,899.21 Ryan GC Cost
4 01.011030 Project Supervisor-hr 1,445.00 Ryan GC Cost
5 01.011050 Project Engineer/PM-hr 45,844.00 Ryan GC Cost
6 01.011060 Field Coordinator-hr 14,865.00 Ryan GC Cost
7 01.011070 Site Secretary-hr 0.00 Ryan GC Cost
8 01.012010 Office supplies 1,645.98 Ryan GC Cost
9 01.012020 Superintendent / PM Cell Phone 2,674.91 Ryan GC Cost
10 01.012050 Trailer Set Up/Demo-hr 0.00 Ryan GC Cost
11 01.012080 Water/Ice Cups 237.21 Ryan GC Cost
12 01.013020 Monthly Phone Service 647.33 Ryan GC Cost
13 01.014010 Safety Inspect-AGC-hr 0.00 Ryan GC Cost
14 01.014011 Safety Inspect-Ryan-hr 8,505.48 Ryan GC Cost
15 01.014020 Ryan Safety Supplies 1,326.90 Ryan GC Cost
16 01.014030 General Layout Ryan-hr 0.00 Ryan GC Cost
17 01.014040 Temp Stairs/Ladders-ea 2,567.90 Ryan GC Cost
18 01.014050 Cable Rail/Barricad-If 5,663.26 Ryan GC Cost
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B. H. Whipple Federal Office Building
Schedule of Values - Application #27

Scheduled
Iltem # Cost Code Description Value Contractor
19 01.014060 Maint Sfty Rail/Bar-hr 10,454.31 Ryan GC Cost
20 01.014080 Security Fence-If 0.00 Ryan GC Cost
21 01.014090 Security Guard-wk 0.00 Ryan GC Cost
22 01.014100 Str Sign/Barricade-hr 0.00 Ryan GC Cost
23 01.014105 Str Sign/Barricade 13,170.64 Ryan GC Cost
24 01.014120 Temp Partitions -If 33,733.40 Ryan GC Cost
25 01.014150 Periodic Clean-up-sf 16,779.87 Ryan GC Cost
26 01.014160 Final Clean-up-sf 0.00 Ryan GC Cost
27 01.014170 Rubbish Chute-Is 0.00 Ryan GC Cost
28 01.014190 Constr Debris Dumpster 12,501.28 Ryan GC Cost
29 01.014210 Street Sweeping-ea 0.00 Ryan GC Cost
30 01.015010 Ryan Yard Equip-Is 44,013.90 Ryan GC Cost
31 01.015020 Jobsite Trailer Rent 541.20 Ryan GC Cost
32 01.015100 Consumables 372.38 Ryan GC Cost
33 01.015130 Equip/Tool Purchase 1,342.67 Ryan GC Cost
34 01.015140 Equip Fuel & Oil 1,963.35 Ryan GC Cost
35 01.015155 Equip Maint/Repair 1,095.16 Ryan GC Cost
36 01.015170 Forklift Rental 0.00 Ryan GC Cost
37 01.015350 Misc Equip Rental 2,649.65 Ryan GC Cost
38 01.015352 Misc Equip Operator-hr 1,755.20 Ryan GC Cost
39 01.015620 Superintendent Fuel 3,617.03 Ryan GC Cost
40 01.015850 Yard Deliveries-hr 2,767.72 Ryan GC Cost
41 01.016010 Postage/Courier Serv 452.72 Ryan GC Cost
42 01.016020 Plan Printing 1,824.33 Ryan GC Cost
43 01.016030 Client/Public Relation 0.00 Ryan GC Cost
44 01.016040 Ground Breaking-Is 0.00 Ryan GC Cost
45 01.016050 Parking 327.77 Ryan GC Cost
46 01.016060 Project Sign-ea 1,123.55 Ryan GC Cost
47 01.016080 Chemical Toilets 2,962.18 Ryan GC Cost
48 01.016110 Hire/Post Acc Drug T 116.00 Ryan GC Cost
49 02.022600 Hazard Matl Survey 357.82 Ryan GC Cost
50 02.024100 Int Misc Demolition-sf 79,097.00 Ryan SPW LLC - Non-Concrete
51 02.026010 Asbestos Abatement 464,997.58 EnviroBate Inc
52 02.026030 PCB Removal 0.00 Ryan GC Cost
53 03.030260 Pour-bollards-cy 479.36 Ryan GC Cost
54 03.031922 Sawcut Slab Joints 6,203.75 Accurate Concrete Sawing Inc
55 03.033000 Concrete-Is 308,713.00 Ryan SPW LLC - Concrete
56 03.034010 Precast 399,684.00 Hanson Structural Precast Inc
57 04.042200 Unti Masonry 292,155.00 Gresser Companies Inc
58 05.051200 Strct Stl Fab 0.00 Ryan GC Cost
59 05.051210 StrctStl Erect no crn 0.00 Ryan GC Cost
60 05.055000 Misc Metals-Is 96,591.00 LeJeune Steel Company/Metro Manufacturing
61 05.055005 Misc Metals-Erection 32,387.00 Bald Eagle Erectors
62 06.061000 Lumber/Fastener 932.94 Ryan GC Cost
63 06.061005 Rough Carpentry-Is 65,150.00 Ryan SPW LLC - Non-Concrete
64 06.061020 Roof Curbs-If 0.00 Ryan GC Cost
65 06.061030 Perimeter Rf Blk-If 0.00 Ryan GC Cost
66 06.062000 Finish Carpentry-Is 0.00 Ryan GC Cost
67 07.071400 Waterproofing-Is 26,832.00 Kremer Davis Inc; Ryan SPW LLC - Non-Concrete
68 07.072100 Insulation 0.00 Ryan GC Cost
69 07.074200 Wall Panels 103,460.00 Specialty Systems Inc
70 07.075100 Roofing 159,210.00 Tecta America Corp, dba Central Roofing
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B. H. Whipple Federal Office Building
Schedule of Values - Application #27

Scheduled
Iltem # Cost Code Description Value Contractor
71 07.075120 Roof Repairs-hr 0.00 Ryan GC Cost
72 07.076200 Roofing-Flashing 0.00 Ryan GC Cost
73 07.077200 Roofing-Accessories 0.00 Ryan GC Cost
74 07.078210 Fire Safing-If 33,889.00 Zintl Inc
75 07.079200 Joint Sealers-Is 6,915.00 Right Way Caulking Inc
76 08.081100 Doors and Frames 2,630.00 Glewwe Doors Inc
77 08.083300 Overhead Doors 77,480.00 Api Garage Door Inc
78 08.083410 Traffic Doors-Is 109,073.00 A&K Equipment Co Inc
79 08.086200 Skylights 49,272.00 Tecta America Corp, dba Central Roofing
80 08.088100 Glass & Glazing 0.00 Ryan GC Cost
81 09.092100 Gypsum Board-Is 15,728.00 Zintl Inc; Ryan SPW LLC - Non-Concrete
82 09.093000 Tile 0.00 Ryan GC Cost
83 09.099100 Painting-IS 95,353.00 Natus Corporation dba Hamernick
84 10.101400 Identifying Devices-ea 115.15 Ryan GC Cost
85 11.112400 Wdw Washing Equip 0.00 Ryan GC Cost
86 11.112410 Maint Equipment 3,103.38 Ryan GC Cost
87 13.139515 Special Purpose Rms-Is 0.00 Ryan GC Cost
88 21.210000 Fire Protection 126,350.00 Escape Fire Protection
89 21.212010 Fire Extinguishers-ea 0.00 Ryan GC Cost
90 22.220000 Plumbing 103,434.00 Voson Plumbing Inc
91 23.230000 HVAC Systems 780,947.00 Master Mechanical Inc
92 26.260000 Electrical Systems 466,940.00 Hunt Electric Corporation
93 27.270000 Security/Communication 31,958.00 WDSI; Hunt Electric Corporation
94 28.283100 Fire Detection & Alarm 1,180.00 Hunt Electric Corporation
95 31.312000 Earthwork-Is 415,374.66 Carl Bolander & Sons Co
96 31.312020 Dewatering-wk 1,578.48 Ryan GC Cost
97 32.320100 Site Concrete-Is 100,684.00 Ryan SPW LLC - Concrete; Minnesota State Curb
98 32.321300 Asphalt Paving-Is 81,047.00 Northwest Asphalt Inc
99 32.323100 Fences-Is 0.00 Ryan GC Cost
100 32.329100 Landscaping/Irrig-Is 0.00 Ryan GC Cost
101 32.329110 Irrigation-Is 1,992.00 Arteka Companies LLC
102  32.329500 Traffic Control Sgn-ea 9,785.63 Ryan GC Cost
103  32.329510 Monu/Pylon Sgn 0.00 Ryan GC Cost
104  33.330000 Site Utilities-Is 129,621.50 Frontier Construction Company; Ryan GC Cost
105  33.337000 Site Electrical 22,175.49 Ryan GC Cost
106  50.501010 Ryan A+E Fee 82,913.80 Ryan A&E
107  50.501015 Struct Eng Fee 714.00 Ryan GC Cost
108 50.501031 Electric Consultant-Is 13,345.00 Elliott Contracting Corporation
109  50.501040 Specialty Consult Fee 0.00 Ryan GC Cost
110  50.501050 Fire Protect Consult 18,023.10 Viking Automatic Sprinkler Co
111 50.501055 Environment Consult 18,043.75 Ryan GC Cost
112 50.501061 Environ Fees-Ryan-hr 0.00 Ryan GC Cost
113  50.501078 LEED Consultant 7,000.00 EcoDEEP
114  50.502000 Bldg Permit/SAC/WAC 0.00 Ryan GC Cost
115  50.502019 Gov't Permit/Fees 400.00 Ryan GC Cost
116 50.502020 NPDES Permit Fee 0.00 Ryan GC Cost
117  50.504005 Performance Bond Bond
118  50.504010 Builders Risk Insur Insurance
119  50.504015 Gen'l Liability Ins Insurance
120 50.506000 Testing 20,973.70 American Engineering Testing
121 50.507000 Surveyor 7,170.00 Rani Engineering Inc
122  50.507015 Cnst Layout-Survey-Is 2,162.50 Ryan GC Cost
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Scheduled
Iltem # Cost Code Description Value Contractor
123  51.511005 Temp Heater Rental 30,427.62 Ryan GC Cost
124  51.511010 Temp Heat Gas/Fuel 20,068.60 Ryan GC Cost
125 51.511015 Maintain Temp Heat-hr 1,542.01 Ryan GC Cost
126 51.511025 Temp Ht Gas Pip/Ho-IS 0.00 Ryan GC Cost
127  51.511035 Building Temp Encl-sf 15,098.41 Ryan GC Cost
128  51.511050 Snow Removal-hr 0.00 Ryan GC Cost
129 51511065 Heat & Cover-hr 0.00 Ryan GC Cost
130 51.512015 Travel Expense-PM 0.00 Ryan GC Cost
131 52.521000 Legal-Ryan Internal-hr 1,595.00 Ryan GC Cost
132 53.531000 Project Manager I-wk 0.00 Ryan GC Cost
133  53.531003 Sr Project MGr I-wk 196,132.88 Ryan GC Cost
134 53.531005 Project Intern-wk 54,012.25 Ryan GC Cost
135 53.531010 Project Assistant-wk 53,140.08 Ryan GC Cost
136  53.531011 Sr Project Assistant-wk 68,545.26 Ryan GC Cost
137  53.531017 Temp Agency Service 0.00 Ryan GC Cost
138 53.531020 Project Director-wk 2,242.50 Ryan GC Cost
139  53.531055 Inclusion Coord-hr 1,920.00 Ryan GC Cost
140 55.551010 PC Design Coord-hr 0.00 Ryan GC Cost
141 60.601010 Sales Tax 0.00 Ryan GC Cost
142  60.601017 Owner's Savings 0.00 Owner's Savings
143  60.601025 Financing/Carry Costs 0.00 Financing/Carry Costs
144  60.602000 Contingency 0.00 Contingency
145  65.651000 Overhead 58,547.77 Overhead
146  66.661000 Profit 68,109.19 Profit
Total Sally Port & Motor Pool 6,007,921.27
Geothermal & Sitework
1 01.011005 Senior Superintendent-hr 72,356.00 Ryan GC Cost
2 01.011010 Superintendent-hr 19,045.00 Ryan GC Cost
3 01.011020 Assist Superintendent-hr 8,403.20 Ryan GC Cost
4 01.011030 Project Supervisor-hr 308,654.00 Ryan GC Cost
5 01.011050 Project Engineer/PM-hr 9,782.00 Ryan GC Cost
6 01.011060 Field Coordinator-hr 36,941.00 Ryan GC Cost
7 01.011070 Site Secretary-hr 0.00 Ryan GC Cost
8 01.012020 Superintendent / PM Cell Phone 4,770.00 Ryan GC Cost
9 01.014010 Safety Inspect-AGC-hr 0.00 Ryan GC Cost
10 01.014011 Safety Inspect-Ryan-hr 15,704.81 Ryan GC Cost
11 01.014020 Ryan Safety Supplies 2,400.00 Ryan GC Cost
12 01.014080 Security Fence-If 9,750.00 Ryan GC Cost
13 01.014090 Security Guard-wk 0.00 Ryan GC Cost
14 01.014100 Str Sign/Barricade-hr 19,938.00 Ryan GC Cost
15 01.014105 Str Sign/Barricade 94,979.00 Ryan GC Cost
16 01.014120 Temp Partitions -If 35,000.00 Ryan GC Cost
17 01.014150 Periodic Clean-up-sf 68,265.00 Ryan GC Cost
18 01.014190 Constr Debris Dumpster 16,770.00 Ryan GC Cost
19 01.014210 Street Sweeping-ea 32,706.05 Ryan GC Cost
20 01.015010 Ryan Yard Equip-Is 19,300.00 Ryan GC Cost
21 01.015130 Equip/Tool Purchase 2,590.00 Ryan GC Cost
22 01.015140 Equip Fuel & Oil 4,532.00 Ryan GC Cost
23 01.015155 Equip Maint/Repair 2,124.00 Ryan GC Cost
24 01.015350 Misc Equip Rental 4,352.00 Ryan GC Cost
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25  01.015620 Superintendent Fuel 5,328.00 Ryan GC Cost
26 01.015850 Yard Deliveries-hr 4,762.00 Ryan GC Cost
27  01.016010 Postage/Courier Serv 2,880.00 Ryan GC Cost
28 01.016020 Plan Printing 16,500.00 Ryan GC Cost
29  01.016030 Client/Public Relation 0.00 Ryan GC Cost
30 01.016050 Parking 268.12 Ryan GC Cost
31 01.016080 Chemical Toilets 5,070.91 Ryan GC Cost
32 01.016110 Hire/Post Acc Drug T 413.00 Ryan GC Cost
33 04.044000 Stone-Is 507,995.59 Contract not Currently Awarded
34 05.055000 Misc Metals-Is 124,500.00 Metro Erectors; Advanced Structural
35 09.099100 Painting-Is 14,622.00 Contract not Currently Awarded
36 11.111110 Parking Control Equipment 282,497.00 Amano McGann
37 13.139535 Special Construction 0.00 Contract not Currently Awarded
38 22.220000 Plumbing 20,691.00 Horwitz
39 23.230000 HVAC Systems 9,092,709.68 Mineral Services Plus
40 31.312000 Earthwork-Is 2,436,244.00 Veit
41 32.320100 Site Concrete-Is 1,008,787.00 Ryan SPW LLC - Site Concrete
42 32.320105 Curbs (B6/12)-If 216,706.00 Minnesota State Curb & Gutter
43 32.321300 Asphalt Paving 860,570.32 Northwest Asphalt
44 32.323100 Fences-Is 264,045.00 Keller Fence Company, Inc
45 32.329100 Landscaping/Irrig-Is 686,060.00 Arteka
46 32.329500 Traffic Control Sgn.-ea 89,318.00 Designer Sign
47 32.329510 Monu/Pylon Sgn 42,500.00 Contract not Currently Awarded
48 32.329520 Flagpoles-ea 10,515.00 Contract not Currently Awarded
49 32.329525 Bike Racks-ea 23,579.00 Contract not Currently Awarded
50 33.330000 Site Utilities 3,542.59 Ryan GC Cost
51 33.337000 Site Electrical 1,461,366.00 Hunt Electric
52 50.501005 Interior Desing Fee-Is 0.00 Ryan GC Cost
53 50.501040 Specialty Consult Fee 0.00 Ryan GC Cost
54 50.501054 Civil Eng-In House 2,500.00 Ryan GC Cost
55 50.501055 Environment Consult 1,002.61 Ryan GC Cost
56 50.501056 Site Coord/Special-Is 0.00 Ryan GC Cost
57 50.501061 Environ Fees-Ryan-hr 0.00 Ryan GC Cost
58 50.501078 LEED Consultant 2,000.00 EcoDeep
59 50.501207 Civil Eng-Ryan-hr 475.00 Ryan GC Cost
60 50.502000 Bldg Permit/SAC/WAC 0.00 Ryan GC Cost
61 50.502020 NPDES Permit Fee 2,295.00 Ryan GC Cost
62 50.504005 Performance Bond Bond
63 50.504010 Builders Risk Insurance Insurance
64 50.504015 Gen'l Liability Ins Insurance
65  50.506000 Testing 134,271.00 Ryan GC Cost
66 50.507000 Surveyor 10,062.50 Ryan GC Cost
67 50.507015 Cnst Layout-Survey-Is 37,788.00 Rani Engineering
68 51.511050 Snow Removal-hr 51,329.00 Ryan GC Cost
69 51.512015 Travel Expense-PM 1,200.00 Ryan GC Cost
70 52.521000 Legal-Ryan Internal-hr 3,987.50 Ryan GC Cost
71 53.531000 Project Manager-wk 0.00 Ryan GC Cost
72 53.531001 Team Leader-wk 85,492.00 Ryan GC Cost
73 53.531002 Sr Project MGr Il-wk 357,558.00 Ryan GC Cost
74 53.531003 Sr Project MGr |-wk 0.00 Ryan GC Cost
75 53.531005 Project Intern-wk 2,990.00 Ryan GC Cost
76 53.531010 Project Assistant-wk 48,503.00 Ryan GC Cost
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77 53.531011 Sr Project Assistant-wk 71,974.00 Ryan GC Cost
78 53.531015 Admin Assistant-hr 45,564.12 Ryan GC Cost
79 53.531020 Project Director-wk 79,577.00 Ryan GC Cost
80 53.531055 Inclusion Coord-hr 22,667.00 Ryan GC Cost
81 55.551010 PC Design Coord-hr 0.00 Ryan GC Cost
82 60.601025 Financing/Carry Costs 761,141.00 Financing/Carry Costs
83 60.602000 Contingency 761,141.00 Contingency
84 65.651000 Overhead 207,841.00 Overhead
85 66.661000 Profit 241,407.00 Profit

Total Geothermal & Sitework 21,233,331.00

Grand Total

152,134,547.80
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B. H. Whipple Federal Office Building
GMP Reconciliation
Subcontract/Change Order Summary

Contract/Change Order Subcontract Change Order  Signatures/

Subcontractor Name Purchase Order Amount Amount Total
Ryan A&E Contract 438,880.00 Yes
Ryan A&E CO1 2,700.00 Yes
Ryan A&E Total 438,880.00 2,700.00 441,580.00
EcoDeep Contract 70,000.00 Yes
EcoDeep Contract - Reimbursables 25,880.00 Yes
EcoDeep Total 95,880.00 0.00 95,880.00
Mineral Service Plus LLC Contract 1,745,899.00 Yes
Mineral Service Plus LLC CO1 676,489.00 Yes
Mineral Service Plus LLC CO2 1,746,715.00 Yes
Mineral Service Plus LLC CO3 1,746,715.00 Yes
Mineral Service Plus LLC CO4 1,746,715.00 Yes
Mineral Service Plus LLC CO5 (144,622.00) Yes
Mineral Service Plus LLC CO6 61,092.00 Yes
Mineral Service Plus LLC CO7 (9,077.00) Yes
Mineral Service Plus LLC co38 165,265.00 Yes
Mineral Service Plus LLC CcO9 200,303.00 Yes
Mineral Service Plus LLC CO 10 (1,359.00) Yes
Mineral Service Plus LLC Total 1,745,899.00 6,188,236.00  7,934,135.00
Hunt Electric Corporation Contract 124,250.00 Yes
Hunt Electric Corporation CO1 8,395.00 Yes
Hunt Electric Corporation CO2 23,011.00 Yes
Hunt Electric Corporation CO3 1,253.00 Yes
Hunt Electric Corporation CO4 1,121.00 Yes
Hunt Electric Corporation CO5 1,203.00 Yes
Hunt Electric Corporation CO6 179,723.00 Yes
Hunt Electric Corporation COo7 18,956.00 Yes
Hunt Electric Corporation CcOs8 349,473.00 Yes
Hunt Electric Corporation CcO9 39,800.00 Yes
Hunt Electric Corporation CO 10 2,465,710.00 Yes
Hunt Electric Corporation CO 11 16,525.00 Yes
Hunt Electric Corporation CO 12 4,492.00 Yes
Hunt Electric Corporation CO 13 0.00 Yes
Hunt Electric Corporation CO 14 20,366.00 Yes
Hunt Electric Corporation CO 15 4,394.00 Yes
Hunt Electric Corporation CO 16 11,810,199.00 Yes
Hunt Electric Corporation CO 17 3,770.00 Yes
Hunt Electric Corporation CO 18 53,479.00 Yes
Hunt Electric Corporation CO 19 261,440.00 Yes
Hunt Electric Corporation CO 20 (7,316.00) Yes
Hunt Electric Corporation CO 21 116,927.00 Yes
Hunt Electric Corporation CO 22 424,414.00 Yes
Hunt Electric Corporation CO 23 105,095.00 Yes
Hunt Electric Corporation Total 124,250.00 15,902,430.00 16,026,680.00
Horwitz Inc Contract 13,750.00 Yes
Horwitz Inc CO1 45,424.00 Yes
Horwitz Inc CO2 1,313.00 Yes
Horwitz Inc CO3 68,589.00 Yes
Horwitz Inc CcO4 2,115,465.00 Yes
Horwitz Inc CO5 68,362.00 Yes
Horwitz Inc CO6 13,941.00 Yes
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Contract/Change Order

Subcontract Change Order

Signatures/

Subcontractor Name Purchase Order Amount Amount Total
Horwitz Inc COo7 117,992.00 Yes
Horwitz Inc Total 13,750.00 2,431,086.00 2,444,836.00
Master Mechanical Inc Contract 124,250.00 Yes
Master Mechanical Inc CO1 96,000.00 Yes
Master Mechanical Inc CO2 3,736.00 Yes
Master Mechanical Inc CO3 7,502.00 Yes
Master Mechanical Inc CO4 165,051.00 Yes
Master Mechanical Inc CO5 181,848.00 Yes
Master Mechanical Inc CO6 281,321.00 Yes
Master Mechanical Inc COo7 86,872.00 Yes
Master Mechanical Inc CO8 15,685.00 Yes
Master Mechanical Inc cOo9 5,324,796.00 Yes
Master Mechanical Inc CO 10 (43,476.00) Yes
Master Mechanical Inc CO 11 10,028,001.00 Yes
Master Mechanical Inc CO 12 (66,651.00) Yes
Master Mechanical Inc CO 13 85,329.00 Yes
Master Mechanical Inc CO 14 274,966.00 Yes
Master Mechanical Inc CO 15 0.00 Yes
Master Mechanical Inc Total 124,250.00 16,440,980.00 16,565,230.00
Skyline Fire Protection Inc Contract 2,377,000.00 Yes
Skyline Fire Protection Inc CO1 0.00 Yes
Skyline Fire Protection Inc CO2 3,917.00 Yes
Skyline Fire Protection Inc CO3 12,655.00 Yes
Skyline Fire Protection Inc CO4 24,325.00 Yes
Skyline Fire Protection Inc CO5 2,698.00 Yes
Skyline Fire Protection Inc CO6 0.00 Yes
Skyline Fire Protection Inc COo7 4,902.00 Yes
Skyline Fire Protection Inc CO8 0.00 Yes
Skyline Fire Protection Inc Total 2,377,000.00 48,497.00  2,425,497.00
American Engineering Testing Inc Contract 230,015.00 Yes
American Engineering Testing Inc CO1 4,300.00 Yes
American Engineering Testing Inc Total 230,015.00 4,300.00 234,315.00
Berwald Roofing Company Inc Contract 11,760.00 Yes
Berwald Roofing Company Inc Total 11,760.00 0.00 11,760.00
Acoustic Associates Inc Contract 3,103.00 Yes
Acoustic Associates Inc CO1 3,650.00 Yes
Acoustic Associates Inc Total 3,103.00 3,650.00 6,753.00
Twin City Tile & Marble Contract 21,150.00 Yes
Twin City Tile & Marble CO1 2,500.00 Yes
Twin City Tile & Marble Total 21,150.00 2,500.00 23,650.00
Custom Expressions LLC Contract 711.00 Yes
Custom Expressions LLC Total 711.00 0.00 711.00
Mavo Systems Inc Contract 3,424,754.00 Yes
Mavo Systems Inc CO1 73,179.00 Yes
Mavo Systems Inc CO2 557,275.00 Yes
Mavo Systems Inc CO3 341,473.00 Yes
Mavo Systems Inc CO4 82,453.00 Yes
Mavo Systems Inc CO5 347,954.00 Yes
Mavo Systems Inc CO6 1,309,253.00 Yes
Mavo Systems Inc CO7 50,262.00 Yes
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Mavo Systems Inc Total 3,424,754.00  2,761,849.00 6,186,603.00
Otis Elevator Company Contract 12,444.00 Yes
Otis Elevator Company Total 12,444.00 0.00 12,444.00
Veit & Company Inc Contract 700,000.00 Yes
Veit & Company Inc CO 1 3,113.00 Yes
Veit & Company Inc CO2 700,000.00 Yes
Veit & Company Inc CO3 545,548.00 Yes
Veit & Company Inc Total 700,000.00 1,248,661.00 1,948,661.00
Rani Engineering Inc Consulting Agreement 33,050.00 Yes
Rani Engineering Inc CO1 4,738.00 Yes
Rani Engineering Inc Total 33,050.00 4,738.00 37,788.00
Hunt Electric Corporation Contract 124,250.00 Yes
Hunt Electric Corporation CO1 650,000.00 Yes
Hunt Electric Corporation CO2 9,077.00 Yes
Hunt Electric Corporation CO3 11,578.00 Yes
Hunt Electric Corporation CO4 780,564.00 Yes
Hunt Electric Corporation Total 124,250.00 1,451,219.00 1,575,469.00
Arteka Companies LLC Contract 25,000.00 Yes
Arteka Companies LLC CO 1 605,268.00 Yes
Arteka Companies LLC CO2 36,760.00 Yes
Arteka Companies LLC Total 25,000.00 642,028.00 667,028.00
Amano McGann Inc Contract 269,450.00 Yes
Amano McGann Inc CO 1 0.00 Yes
Amano McGann Inc CO2 11,245.00 Yes
Amano McGann Inc Total 269,450.00 11,245.00 280,695.00
Northwest Asphalt Inc Contract 38,500.00 Yes
Northwest Asphalt Inc CO 1 105,260.00 Yes
Northwest Asphalt Inc CO2 37,485.00 Yes
Northwest Asphalt Inc CO3 608,650.00 Yes
Northwest Asphalt Inc Total 38,500.00 751,395.00 789,895.00
Minnesota State Curb & Gutter Contract 20,000.00 Yes
Minnesota State Curb & Gutter CO1 7,356.00 Yes
Minnesota State Curb & Gutter CO2 87,950.00 Yes
Minnesota State Curb & Gutter Total 20,000.00 95,306.00 115,306.00
Egan Companu Inc, dba Interclad Contract 660,000.00 Yes
Egan Companu Inc, dba Interclad CO 1 14,248.00 Yes
Egan Companu Inc, dba Interclad CO2 8,820.00 Yes
Egan Companu Inc, dba Interclad CO3 41,021.00 Yes
Egan Companu Inc, dba Interclad CO4 215.00 Yes
Egan Companu Inc, dba Interclad CO5 3,000.00 Yes
Egan Companu Inc, dba Interclad CO6 0.00 Yes
Egan Companu Inc, dba Interclad Total 660,000.00 67,304.00 727,304.00
Faith + Gould, Inc. Consulting Agreement Yes
Faith + Gould, Inc. Total 0.00 0.00 0.00
Northland Concrete & Masonry LLC Contract 50,845.00 Yes
Northland Concrete & Masonry LLC CO 1 3,968.00 Yes
Northland Concrete & Masonry LLC CO2 365.00 Yes
Northland Concrete & Masonry LLC CO3 9,357.00 Yes
Northland Concrete & Masonry LLC CO4 1,067.00 Yes
Northland Concrete & Masonry LLC CO5 9,013.00 Yes
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Subcontract/Change Order Summary

Contract/Change Order Subcontract Change Order  Signatures/

Subcontractor Name Purchase Order Amount Amount Total
Northland Concrete & Masonry LLC CO6 0.00 Yes
Northland Concrete & Masonry LLC CO7 8,950.00 Yes
Northland Concrete & Masonry LLC cOs8 0.00 Yes
Northland Concrete & Masonry LLC cO9 14,572.00 Yes
Northland Concrete & Masonry LLC CO 10 16,619.00 Yes
Northland Concrete & Masonry LLC Total 50,845.00 63,911.00 114,756.00
Architectural Testing, Inc. Contract 5,200.00 No
Architectural Testing, Inc. CO1 1,750.00 No
Architectural Testing, Inc. Total 5,200.00 1,750.00 6,950.00
Glewwe Doors Inc Contract 334,475.00 Yes
Glewwe Doors Inc CO1 12,051.00 Yes
Glewwe Doors Inc CO2 10,318.00 Yes
Glewwe Doors Inc CO3 614.00 Yes
Glewwe Doors Inc CO4 150.00 Yes
Glewwe Doors Inc CO5 0.00 Yes
Glewwe Doors Inc CO6 11,025.00 Yes
Glewwe Doors Inc Total 334,475.00 34,158.00 368,633.00
Minuti-Ogle Co Inc Contract 1,776,000.00 Yes
Minuti-Ogle Co Inc CO 1 4,846.00 Yes
Minuti-Ogle Co Inc CO2 39,306.00 Yes
Minuti-Ogle Co Inc CO3 197,973.00 Yes
Minuti-Ogle Co Inc CO4 23,982.00 Yes
Minuti-Ogle Co Inc CO5 3,521.00 Yes
Minuti-Ogle Co Inc CO6 2,385.00 Yes
Minuti-Ogle Co Inc CO7 9,080.00 Yes
Minuti-Ogle Co Inc CO8 9,093.00 Yes
Minuti-Ogle Co Inc cOo9 (1,913.00) Yes
Minuti-Ogle Co Inc CO 10 88,899.00 Yes
Minuti-Ogle Co Inc CO 11 19,444.00 Yes
Minuti-Ogle Co Inc CO 12 3,972.00 Yes
Minuti-Ogle Co Inc Total 1,776,000.00 400,588.00 2,176,588.00
Acoustic Associates Inc Contract 0.00 Yes
Acoustic Associates Inc CO1 879,062.00 Yes
Acoustic Associates Inc CO2 1,970.00 Yes
Acoustic Associates Inc Total 0.00 881,032.00 881,032.00
Metro Erectors Contract 232,560.00 Yes
Metro Erectors CO1 26,100.00 Yes
Metro Erectors CO2 12,345.00 Yes
Metro Erectors Total 232,560.00 38,445.00 271,005.00
Sonus Interiors Inc Contract 557,480.00 Yes
Sonus Interiors Inc CO1 19,026.00 Yes
Sonus Interiors Inc CO2 8,193.00 Yes
Sonus Interiors Inc CO3 0.00 Yes
Sonus Interiors Inc Total 557,480.00 27,219.00 584,699.00
Natus Corporation dba Hamerick Contract 286,340.00 Yes
Natus Corporation dba Hamerick CO1 4,920.00 Yes
Natus Corporation dba Hamerick CO2 (655.00) Yes
Natus Corporation dba Hamerick CO3 56,570.00 Yes
Natus Corporation dba Hamerick CO4 0.00 Yes
Natus Corporation dba Hamerick CO5 560.00 Yes
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Contract/Change Order Subcontract Change Order  Signatures/

Subcontractor Name Purchase Order Amount Amount Total
Natus Corporation dba Hamerick Total 286,340.00 61,395.00 347,735.00
Grazzini Brothers & Company Contract 270,990.00 Yes
Grazzini Brothers & Company CO 1 68,214.00 Yes
Grazzini Brothers & Company CO2 0.00 Yes
Grazzini Brothers & Company CO3 0.00 Yes
Grazzini Brothers & Company CO4 10,139.00 Yes
Grazzini Brothers & Company CO5 0.00 Yes
Grazzini Brothers & Company CO6 19,087.00 Yes
Grazzini Brothers & Company COo7 0.00 Yes
Grazzini Brothers & Company co8 15,273.00 Yes
Grazzini Brothers & Company Total 270,990.00 112,713.00 383,703.00
Berwald Roofing Company Inc Contract 53,783.00 Yes
Berwald Roofing Company Inc CO 1 (4,000.00) Yes
Berwald Roofing Company Inc CO2 45,864.00 Yes
Berwald Roofing Company Inc CO6 363,134.00 Yes
Berwald Roofing Company Inc Total 53,783.00 404,998.00 458,781.00
Aaron Carlson Corporation Contract 477,667.00 Yes
Aaron Carlson Corporation Total 477,667.00 0.00 477,667.00
Parsons Electric LLC Contract 226,619.00 Yes
Parsons Electric LLC CO 1 2,508.00 Yes
Parsons Electric LLC CO2 0.00 Yes
Parsons Electric LLC Total 226,619.00 2,508.00 229,127.00
Horwitz Inc Contract 13,750.00 Yes
Horwitz Inc CO 1 20,691.00 Yes
Horwitz Inc Total 13,750.00 20,691.00 34,441.00
Presidio Networked Solutions Inc Contract 858,448.00 Yes
Presidio Networked Solutions Inc Total 858,448.00 0.00 858,448.00
Custom Expressions LLC Contract 164,628.00 Yes
Custom Expressions LLC CO1 0.00 Yes
Custom Expressions LLC Total 164,628.00 0.00 164,628.00
Harmon Inc Contract 68,525.00 Yes
Harmon Inc CO1 1,322.00 Yes
Harmon Inc Total 68,525.00 1,322.00 69,847.00
Orientations Inc, dba Designer Sign Systems Contract 67,212.00 Yes
Orientations Inc, dba Designer Sign Systems Total 67,212.00 0.00 67,212.00
Golden Valley Supply Co Contract 76,696.00 Yes
Golden Valley Supply Co CO 1 401.00 Yes
Golden Valley Supply Co CO2 0.00 Yes
Golden Valley Supply Co Total 76,696.00 401.00 77,097.00
Ryan SPW LLC - Interior Concrete Contract 67,219.00 Yes
Ryan SPW LLC - Interior Concrete Total 67,219.00 0.00 67,219.00
Ryan SPW LLC - Interior Demolition Contract 1,860,773.00 Yes
Ryan SPW LLC - Interior Demolition CO 1 56,654.00 Yes
Ryan SPW LLC - Interior Demolition Total 1,860,773.00 56,654.00 1,917,427.00
Ryan SPW LLC - Mock-ups Contract 25,400.00 Yes
Ryan SPW LLC - Mock-ups Total 25,400.00 0.00 25,400.00
Ryan SPW LLC - Site Concrete Contract 133,864.00 Yes
Ryan SPW LLC - Site Concrete CO 1 787,645.00 Yes
Ryan SPW LLC - Site Concrete Total 133,864.00 787,645.00 921,509.00
Orientations Inc, dba Designer Sign Systems Contract 47,673.00 Yes
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Contract/Change Order Subcontract Change Order  Signatures/

Subcontractor Name Purchase Order Amount Amount Total
Orientations Inc, dba Designer Sign Systems Total 47,673.00 0.00 47,673.00
Keller Fence Company, Inc Contract 264,045.00 Yes
Keller Fence Company, Inc Total 264,045.00 0.00 264,045.00
Ryan SPW LLC - Rough Carpentry Contract 351,522.00 Yes
Ryan SPW LLC - Rough Carpentry CO 1 23,420.00 Yes
Ryan SPW LLC - Rough Carpentry CO2 0.00 Yes
Ryan SPW LLC - Rough Carpentry CO3 0.00 Yes
Ryan SPW LLC - Rough Carpentry Total 351,522.00 23,420.00 374,942.00
Ryan SPW LLC - Doors, Frames, & Hardware Contract 190,231.00 Yes
Ryan SPW LLC - Doors, Frames, & Hardware CO1 4,183.35 Yes
Ryan SPW LLC - Doors, Frames, & Hardware CO2 106.00 Yes
Ryan SPW LLC - Doors, Frames, & Hardware CO3 72.00 Yes
Ryan SPW LLC - Doors, Frames, & Hardware CO4 0.00 Yes
Ryan SPW LLC - Doors, Frames, & Hardware Total 190,231.00 4,361.35 194,592.35
Metro Erectors Contract 113,260.00 Yes
Metro Erectors Total 113,260.00 0.00 113,260.00
Advanced Structural Technologies, Inc. Consulting Agreement 5,500.00 Yes
Advanced Structural Technologies, Inc. Total 5,500.00 0.00 5,500.00
Ryan SPW LLC - Installation of Specialties Contract 59,687.00 Yes
Ryan SPW LLC - Installation of Specialties Total 59,687.00 0.00 59,687.00
Ryan SPW LLC - Millwork Contract 89,095.00 Yes
Ryan SPW LLC - Millwork Total 89,095.00 0.00 89,095.00
Ryan SPW LLC - Structural Cast-in-Place Contract 407,234.00 Yes
Ryan SPW LLC - Structural Cast-in-Place Total 407,234.00 0.00 407,234.00
Ryan SPW LLC - Acoustical Ceiling Tile Contract 11,841.00 Yes
Ryan SPW LLC - Acoustical Ceiling Tile Total 11,841.00 0.00 11,841.00
Grand Total 19,642,658.00 50,981,335.35 70,623,993.35

Sally Port & Motor Pool

Hanson Structural Precast Inc Contract 401,771.00 Yes
Hanson Structural Precast Inc CO1 (2,087.00) Yes
Hanson Structural Precast Inc Total 401,771.00 (2,087.00) 399,684.00
Hunt Electric Corporation Contract 393,460.00 Yes
Hunt Electric Corporation CO 1 0.00 Yes
Hunt Electric Corporation CO2 2,258.00 Yes
Hunt Electric Corporation CO3 2,970.00 Yes
Hunt Electric Corporation CO4 12,823.00 Yes
Hunt Electric Corporation CO5 1,180.00 Yes
Hunt Electric Corporation CO6 3,020.00 Yes
Hunt Electric Corporation CO7 28,595.00 Yes
Hunt Electric Corporation CcO8 2,419.00 Yes
Hunt Electric Corporation CO9 2,758.00 Yes
Hunt Electric Corporation CO 10 10,389.00 Yes
Hunt Electric Corporation CO 11 6,981.00 Yes
Hunt Electric Corporation CO 12 3,525.00 Yes
Hunt Electric Corporation Total 393,460.00 76,918.00 470,378.00
Carl Bolander & Sons Co Contract 248,780.00 Yes
Carl Bolander & Sons Co CO 1 22,525.00 Yes
Carl Bolander & Sons Co CO2 (225.00) Yes
Carl Bolander & Sons Co CO3 1,440.00 Yes

23




GSA

B. H. Whipple Federal Office Building
GMP Reconciliation
Subcontract/Change Order Summary
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Subcontractor Name Purchase Order Amount Amount Total

Carl Bolander & Sons Co CO4 2,684.66 Yes
Carl Bolander & Sons Co CO5 0.00 Yes
Carl Bolander & Sons Co CO6 34,447.00 Yes
Carl Bolander & Sons Co CO7 101,652.00 Yes
Carl Bolander & Sons Co CcOs8 4,071.00 Yes
Carl Bolander & Sons Co Total 248,780.00 166,594.66  415,374.66
Elliot Contracting Corporation Contract 14,045.00 Yes
Elliot Contracting Corporation CO1 (700.00) Yes
Elliot Contracting Corporation Total 14,045.00 (700.00) 13,345.00
Viking Automatic Sprinkler Company Contract 20,960.00 Yes
Viking Automatic Sprinkler Company CO1 (2,936.90) Yes
Viking Automatic Sprinkler Company Total 20,960.00 (2,936.90) 18,023.10
Voson Plumbing Inc Contract 92,020.00 Yes
Voson Plumbing Inc CO1 0.00 Yes
Voson Plumbing Inc CO2 (4,000.00) Yes
Voson Plumbing Inc CO3 0.00 Yes
Voson Plumbing Inc CO4 3,120.00 Yes
Voson Plumbing Inc CO5 1,760.00 Yes
Voson Plumbing Inc CO6 10,534.00 Yes
Voson Plumbing Inc Total 92,020.00 11,414.00 103,434.00
Gresser Companies Inc Contract 252,750.00 Yes
Gresser Companies Inc CO1 1,683.00 Yes
Gresser Companies Inc CO2 0.00 Yes
Gresser Companies Inc CO3 12,477.00 Yes
Gresser Companies Inc CO4 2,893.00 Yes
Gresser Companies Inc CO5 10,000.00 Yes
Gresser Companies Inc CO6 0.00 Yes
Gresser Companies Inc CO7 9,478.00 Yes
Gresser Companies Inc CO8 2,874.00 Yes
Gresser Companies Inc Total 252,750.00 39,405.00 292,155.00
Master Mechanical Inc Contract 715,900.00 Yes
Master Mechanical Inc CO 1 12,595.00 Yes
Master Mechanical Inc CO2 1,452.00 Yes
Master Mechanical Inc CO3 (14,000.00) Yes
Master Mechanical Inc CO4 18,124.00 Yes
Master Mechanical Inc CO5 3,779.00 Yes
Master Mechanical Inc CO6 36,637.00 Yes
Master Mechanical Inc CO7 2,357.00 Yes
Master Mechanical Inc CO 8 1,812.00 Yes
Master Mechanical Inc Total 715,900.00 62,756.00 778,656.00
Metro Manufacturing Inc Contract 900.00 Yes
Metro Manufacturing Inc Total 900.00 0.00 900.00
Envirobate Metro Contract 21,800.00 Yes
Envirobate Metro CO1 3,942.00 Yes
Envirobate Metro CO2 16,856.00 Yes
Envirobate Metro CO3 0.00 Yes
Envirobate Metro CO4 0.00 Yes
Envirobate Metro CO5 50,411.05 Yes
Envirobate Metro CO6 119,075.85 Yes
Envirobate Metro COo7 11,495.09 Yes
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Subcontractor Name Purchase Order Amount Amount Total
Envirobate Metro CO8 6,243.27 Yes
Envirobate Metro cO9 49,835.32 Yes
Envirobate Metro CO 10 185,339.00 Yes
Envirobate Metro Total 21,800.00 443,197.58  464,997.58
Northwest Asphalt Inc Contract 120,390.00 Yes
Northwest Asphalt Inc CO1 (353.00) Yes
Northwest Asphalt Inc CO2 0.00 Yes
Northwest Asphalt Inc CO3 (38,990.00) Yes
Northwest Asphalt Inc Total 120,390.00 (39,343.00) 81,047.00
Arteka Companies LLC Contract 6,500.00 Yes
Arteka Companies LLC CO 1 (4,508.00) Yes
Arteka Companies LLC Total 6,500.00 (4,508.00) 1,992.00
Frontier Construction Company Inc Contract 98,250.00 Yes
Frontier Construction Company Inc CO1 18,165.13 Yes
Frontier Construction Company Inc CO2 6,545.00 Yes
Frontier Construction Company Inc CO3 (4,855.63) Yes
Frontier Construction Company Inc Total 98,250.00 19,854.50 118,104.50
Escape Fire Protection Contract 118,400.00 Yes
Escape Fire Protection CO 1 (2,950.00) Yes
Escape Fire Protection CO2 9,800.00 Yes
Escape Fire Protection CO3 0.00 Yes
Escape Fire Protection CO4 1,100.00 Yes
Escape Fire Protection Total 118,400.00 7,950.00 126,350.00
Rani Engineering Inc Consulting Agreement 9,950.00 Yes
Rani Engineering Inc CO 1 0.00 Yes
Rani Engineering Inc CO2 (2,780.00) Yes
Rani Engineering Inc Total 9,950.00 (2,780.00) 7,170.00
LedJeune Steel Company Contract 88,930.00 Yes
LeJeune Steel Company CO1 0.00 Yes
LedJeune Steel Company CO2 0.00 Yes
LedJeune Steel Company CO3 310.00 Yes
LedJeune Steel Company CO4 6,451.00 Yes
LeJeune Steel Company Total 88,930.00 6,761.00 95,691.00
Bald Eagle Erectors Contract 32,368.00 Yes
Bald Eagle Erectors CO1 (2,540.00) Yes
Bald Eagle Erectors CO2 0.00 Yes
Bald Eagle Erectors CO3 5,731.00 Yes
Bald Eagle Erectors CO4 (1,278.00) Yes
Bald Eagle Erectors CO5 (1,894.00) Yes
Bald Eagle Erectors Total 32,368.00 19.00 32,387.00
API Garage Door Inc Contract 80,500.00 Yes
API Garage Door Inc CO 1 0.00 Yes
API Garage Door Inc CO2 (3,020.00) Yes
API Garage Door Inc CO3 0.00 Yes
API Garage Door Inc Total 80,500.00 (3,020.00)  77,480.00
A&K Equipment Co Inc Contract 108,217.00 Yes
A&K Equipment Co Inc CO1 856.00 Yes
A&K Equipment Co Inc Total 108,217.00 856.00 109,073.00
Natus Corporation dba Hamerick Contract 164,800.00 Yes
Natus Corporation dba Hamerick CO1 1,255.00 Yes
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Natus Corporation dba Hamerick CO2 0.00 Yes
Natus Corporation dba Hamerick CO3 (6,150.00) Yes
Natus Corporation dba Hamerick CO4 2,165.00 Yes
Natus Corporation dba Hamerick CO5 5,428.00 Yes
Natus Corporation dba Hamerick CO6 17,781.00 Yes
Natus Corporation dba Hamerick CO7 (89,926.00) Yes
Natus Corporation dba Hamerick Total 164,800.00 (69,447.00)  95,353.00
Specialty Systems Inc Contract 101,030.00 Yes
Specialty Systems Inc CO 1 0.00 Yes
Specialty Systems Inc CO2 0.00 Yes
Specialty Systems Inc CO3 2,430.00 Yes
Specialty Systems Inc Total 101,030.00 2,430.00 103,460.00
American Engineering Testing Contract 29,036.00 Yes
American Engineering Testing CO 1 (9,205.40) Yes
American Engineering Testing Total 29,036.00 (9,205.40)  19,830.60
Kremer Davis Inc Contract 6,500.00 Yes
Kremer Davis Inc Total 6,500.00 0.00 6,500.00
MN State Curb & Gutter Contract 6,394.00 Yes
MN State Curb & Gutter Total 6,394.00 0.00 6,394.00
Accurate Concrete Sawing Inc Contract 4,700.00 Yes
Accurate Concrete Sawing Inc CO 1 1,503.75 Yes
Accurate Concrete Sawing Inc Total 4,700.00 1,503.75 6,203.75
Zintl Inc Contract 3,320.00 Yes
Zintl Inc CO 1 1,897.00 Yes
Zintl Inc CO2 2,048.00 Yes
Zintl Inc CO3 27,544.00 Yes
Zintl Inc Total 3,320.00 31,489.00 34,809.00
Right Way Caulking Inc Contract 6,915.00 Yes
Right Way Caulking Inc Total 6,915.00 0.00 6,915.00
WDSI Inc Contract 29,700.00 Yes
WDSI Inc Total 29,700.00 0.00 29,700.00
Tecta America Corp, dba Central Roofing Contract 205,272.00 Yes
Tecta America Corp, dba Central Roofing CO 1 595.00 Yes
Tecta America Corp, dba Central Roofing CO2 2,615.00 Yes
Tecta America Corp, dba Central Roofing Total 205,272.00 3,210.00 208,482.00
Glewwe Doors Inc Contract 2,630.00 Yes
Glewwe Doors Inc Total 2,630.00 0.00 2,630.00
Ryan SPW LLC - Concrete Contract 403,003.00 Yes
Ryan SPW LLC - Concrete Total 403,003.00 0.00  403,003.00
Ryan SPW LLC - Non-Concrete Contract 179,387.00 Yes
Ryan SPW LLC - Non-Concrete Total 179,387.00 0.00 179,387.00
Grand Total 3,968,578.00 740,331.19 4,708,909.19
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Contract Section Cost Code Description Amount

Ryan SPW LLC - Non-Conrete Sally Port & Motor Pool  02.024100 Int Misc Demolition-sf 79,097.00

Sally Port & Motor Pool  06.061005 Rough Carpentry-Is 65,150.00

Sally Port & Motor Pool  07.071400 Waterproofing-Is 20,332.00

Sally Port & Motor Pool  09.092100 Gypsum Board-Is 14,808.00

TOTAL 179,387.00

Ryan SPW LLC - Conrete Sally Port & Motor Pool  03.033000 Concrete-Is 308,713.00

Sally Port & Motor Pool  32.320100 Site Concrete-Is 94,290.00

TOTAL 403,003.00

Ryan SPW LLC - Interior Concrete Whipple Main Building 03.033535 Interior Conc Ramp-sf 67,219.00

Ryan SPW LLC - Interior Demolition Whipple Main Building 02.024100 Int Misc Demolition-sf 1,917,427.00

Ryan SPW LLC - Structural Cast-in-Place Whipple Main Building 03.033000 Concrete-Is 407,234.00

Ryan SPW LLC - Rough Carpentry Whipple Main Building 06.061005 Rough Carpentry-Is 374,942.00

Ryan SPW LLC - Millwork Whipple Main Building 06.062000 Finish Carpentry-Is 89,095.00

Ryan SPW LLC - Doors, Frames, & Hardware Whipple Main Building 08.081120 Doors/Frms/Hdwr-ea 194,592.35

Ryan SPW LLC - Installation of Specialties Whipple Main Building 10.102800 Toilet & Bath Access 59,687.00

Ryan SPW LLC - Mock-ups Whipple Main Building 12.123500 Office Casework-If 25,400.00

Ryan SPW LLC - Acoustical Ceiling Tile Whipple Main Building 09.095100 Acoustical Ceilings 11,841.00
|Ryan SPW LLC - Site Concrete Geothermal Sitework 32.320100 Site Concrete-ls 921,509.00 |

|Total Ryan SPW LLC Work

4,651,336.35 |
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY UNIT

UNIT PRICE $

AMOUNT 5

0002

0003

0004

0005

(New Line ltem)

RECOVERY Project - Ft. Snelling - Bishop Henry
Whipple Federal Buidling Renovation

RECOVERY Project - Exercise CMc Construction Stage
Work Option

TAS::474543::TAS

Accounting and Appropriation Data:
PNOEQ0545.2010.4420.05.PG03.P0540001.954. PGH30.\
$57,261,654.00

(New Line ltem)

RECOVERY Project - Ft. Snelling - Bishop Henry
Whipple Federal Buidling Renovation

RECOVERY Project - Exercise CMc Construction Stage
Work Option

TAS::474543::TAS

Accounting and Appropriation Data:

$22,935,584.00

(New Line ltem)

RECOVERY Project - Ft. Snelling - Bishop Henry
Whipple Federal Buidling Renovation

RECOVERY Project - Exercise CMc Construction Stage
Work Option

TAS::474543:: TAS

Accounting and Appropriation Data:
PNOEQ0545.2010.4420.05.PG03.P0540001.254 PG413.V|
$300,000.00

(New Line Item)

RECOVERY Project - Ft. Snelling - Bishop Henry
Whipple Federal Buidling Renovation

RECOVERY Project - Exercise CMc Construction Stage
Work Option

TAS::474543::TAS

Accounting and Appropriation Data:
PNOE00545.2010.4420.05.PG03.P0540001.954. PGH20.\
$7,000,000.00

PNOE00545.2010.4420.05.PG03.P0540001.€54. PGH81.\IMN00010.MN0086TC

1.00| LS

MN{}0010_MI‘110086TC

1.00| LS

1.00f LS

1.00| LS

MNOO010.MNO0086TC

202.

MNOOO10.MNOOBETC.1199.

196.

201.

57.261,654.00

22,935,584.00

300,000.00

7,000,000.00

57,261 654.00

22,£35,584.00

200,000.00

7,000,000.00

PAGE 2 OF
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Continuation of Standard Form 30, Block No. 14 — Amendment of
Solicitation/Modification of Contract,

GS-05P-09-GB-C-0027. ARRA Mechanical, Electrical and Plumbing Replacement
Project, Bishop Henry Whipple Federal Building, Ft. Snelling, Minnesota, PS01.

Modification PS01 is being issued as a supplemental agreement between Ryan
Companies US, Inc. (Ryan) and the General Services Administration (GSA) to exercise
the Construction Stage Work Option of the contract. This option is being exercised at a
Guaranteed Maximum Price (GMP) of eighty seven million, four hundred ninety-seven
thousand, two hundred thirty eight dollars ($87,497,238.00), in accordance with the
Request for Proposal dated August 5, 2009 with amendment 01 dated August 21, 2009
and Amendment 02 dated September 2, 2009, Ryan’s proposal dated September 9,
2009 and the subsequent award of Contract No. GS-05P-09-GB-C-0027. The GMP
consists of the Estimated Cost of Work (ECW), Construction Contingency and the CMc
fee.

This option includes the terms and conditions of the contract specified above and
incorporates the following terms applicable to this modification:

Pr E

The estimated cost of work, as stated in the RFP, of eighty two million, three hundred
fifty-two thousand dollars ($82,352,000.00), and proposed fee amount of one million,
eight hundred fifty-one thousand, two hundred thirty eight dollars ($1,851,238.00) have
been accepted and are included in the GMP in accordance with the CMc Clauses -
Attachment A in the scope of work. The proposed rates of 1.15% profit, 1.0% overhead
and 1.15% commission for additional CMc Services not included in the scope of work
have also been accepted.

ification S
The following work is included within the scope of this modification:

e Basement Level--Demolition and abatement on the Basement Level as required
to allow the mechanical, plumbing, fire protection and electrical systems work to
proceed, removal and replacement of all mechanical, plumbing, fire protection
and electrical systems to bring them up to the scope of work described in
Mechanical Alternate M-1 prepared by HGA, and replace all architectural finishes
required to meet GSA Public Building Service 100 Standards for general office
spaces.

s Level G- Demolition and abatement on the Ground Level to as required to allow
mechanical, plumbing, fire protection and electrical systems work to proceed,
removal and replacement of all mechanical, plumbing, fire protection and
electrical systems to bring them up to the scope of work described in Mechanical
Alternate M-1 prepared by HGA, and replace all architectural finishes required to
meet GSA Public Building Service 100 Standards for general office spaces.

e Level 1-- Demolition and abatement on Level 1 as required to allow all
mechanical, plumbing, fire protection and electrical systems work to proceed,

iy
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removal and replacement of all mechanical, plumbing, fire protection and
electrical systems to bring them up to the scope of work described in Mechanical
Alternate M-1 prepared by HGA, and replace all architectural finishes required to
meet GSA Public Building Service 100 Standards for general office spaces.

» Level 2-- Demolition and abatament on Level 2 as required to allow mechanical,
plumbing, fire protection and electrical systems work to proceed, removal and
replacement of all mechanical, plumbing, fire protection and electrical systems to
bring them up to the scope of work described in Mechanical Alternate M-1
prepared by HGA, and replace all architectural finishes required to meet GSA
Public Building Service 100 Standards for general office spaces.

s Level 3--Demolition and abatement ONLY AS REQUIRED to aliow the existing
mechanical and electrical systems on Level 3 fo be tied into the new mechanical
and electrical feeds from the Penthouse Level and repair of finishes damaged to
make these connections.

o Level 4--Demolition and abatement ONLY AS REQUIRED to allow the existing
mechanical and electrical systems on Level 4 to be tied into the new mechanical
and electrical feeds from the Penthouse Level and repair of finishes damaged to
make these connections.

e Level 5-Demolition and abatement ONLY AS REQUIRED to allow the existing
mechanical and electrical systems on Level 5 to be tied into the new mechanical
and electrical feeds from the Penthouse Level and repair of finishes damaged to
make these connections.

s Level 6--Demolition and abatement ONLY AS REQUIRED to allow the existing
mechanical and electrical systems on Level 6 to be tied into the new mechanical
and electrical feeds from the Penthouse Level and repair of finishes damaged to
make these connections.

s Penthouse Level-- Demolition and abatement on the Penthouse Level as
required to allow mechanical, plumbing, fire protection and electrical systems
work to proceed, removal and replacement of all mechanical, plumbing, fire
protection and electrical systems to bring them up to the scope of work described
in Mechanical Alternate M-1 prepared by HGA, and replace all architectural
finishes required to meet GSA Public Building Service 100 Standards for general
office spaces.

The following are excluded from the scope of this modification, but may be performed at
a later date, by mutual agreement of both the GSA and Ryan, if funds from cost savings
or additional funding becomes available:

= Any work on site (outside the building).

s Any work for the Motor Pool Building.

= Any work for the Sally Port Building.

e Courtrooms / Chambers for the ICE Spaces in the Whipple Building.
o Detention Areas for the ICE Space and the Whipple Building.

o Any item in the RFP but not included above.
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Mobilization

Mobilization costs, which include but are not limited to, pre-project set-up and project
bidding and review, are included in this Guaranteed Maximum Price and will be billed
with the initial application for payment during the construction phase.

Project Contingency

Included in the GMP is a project contingency, as stated in the RFP, of $3,294,000 or 4%
of the estimated cost of the work. The project contingency will be managed in
accordance with the following:
1. The CMc agrees to track and manage this contingency via a cost report to be
submitted to the GSA with each payment request.
2. The CMc will obtain prior approval from the GSA Contracting Officer prior to the
contingency being utilized. GSA will not unreasonably withhold such approval.
3. The CMc shall document payment requests against the contingency with
appropriate backup.
A portion of the project contingency may be returned to GSA at a point in the project
when the risk is determined to be substantially reduced. This will be accomplished
through mutual agreement between GSA and Ryan. Any cost savings realized will be
shared in accordance with CMc Clause — Construction Manager as Constructor (CMc)
Guaranteed Maximum Price with Construction Contingency Allowance and Shared
Savings, Attachment A of the scope of work.

Project Duration

Ryan shall be required to (a) commence work within one (1) calendar day after the
contractor receives notice to proceed, which shall not be issued until design is
substantially complete, all major work scopes to be subcontracted have been bid and
Ryan has the necessary number of workers to (b) prosecute the work diligently; and (c)
complete the entire work ready for use not later than one thousand ninety five (1,095)
calendar days after receipt of notice to proceed.

Authorization to proceed may be granted in part or for the entire construction phase
services. Performance and Payment Bonds will be provided to the Government
covering the total GMP amount prior to issuance of the Notice to Proceed. No
construction work shall commence prior to issuance of the Notice to Proceed.

Consistent with Ryan’s proposal of October 9, 2009 and the CMc Clauses in Attachment
A of the Scope of work, GSA and Ryan shall jointly define Construction Option work in
an amount not to exceed the agreed upon GMP.

To the extent necessary, Ryan shall provide GSA with pricing information to include
appropriate information on the prices at which the same item or similar items have
previously been sold, adequate for GSA to determine the reasonableness of Ryan's
prices. Additionally, where Ryan competes portions of the construction option work
among trade subcontractors, Ryan and GSA will work collectively to determine what
information is necessary to determine the reasonableness of the price for that work.
Further, where Construction Option work requires Ryan to provide a commercial item,
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GSA shall use price analysis to determine whether the price (for the commercial item) is
fair and reasonable.

Liquidated Damages

Liquidated damages may be assessed, in accordance with FAR 52.211-12. The
Government incorporates into the contract liquidated damages in the amount of
$31,563.00 per calendar day. This may be less depending on the amount of space that
is unavailable for occupation.

Site Investigations

The CMc and GSA recognizes that the CMc was hired for preconstruction services
which included reasonable investigation of the existing building conditions and
reasonable verification of the work contained in the drawings and specifications of the A-
E. The CMec shall be chargeable with knowledge of site conditions only to the extent that
such site conditions became known to the CMc during the performance of iis
preconstruction activities. It is recognized the CMc shall be entitled o rely on the
accuracy, validity, completeness and relevance of all studies, reports, surveys, drawings,
specifications or other documents provided by the GSA, building management, A-E or
other consultants involved in this Project, except for conflicts discovered during
preconstruction which relate to the CMc's preconstruction responsibilities outlined within
the Request for Proposal and base Contract.

Davis Bacon Wage Determination

This supplemental agreement incorporates Davis Bacon Wage Determination
MNO080070 dated December 4, 2009 (attached). This wage determination is applicable
to all work associated with this supplemental agreement and all subsequent work unless
specifically revised by future modification.

Shared Savings

In accordance with CMc Clause - Construction Manager as Constructor (CMc)
Guaranteed Maximum Price with Construction Contingency Allowance and Shared
Savings, Attachment A and Amendment 02 to the RFP dated September 2, 2009, this
project allows for shared savings. If the cost of performance is less than the GMP, Ryan
will be entitled to forty (40) percent, if any, of the difference between the Cost of
Performance and the GMP. The amount of shared savings shall not exceed two million
dollars ($2,000,000.00).

At the conclusion of subcontract awards, if the CMc has awarded contracts to
subcontractors, which in total, are less than that which the CMc presented to GSA in the
Guaranteed Maximum Price, the amount of such savings shall be deemed "Buyout
Savings®. With the next application for payment the CMc and GSA shall execute a
change order allocating the Buyout Savings to GSA in totality.

GSA shall receive final executed subcontractor agreements within ten (10) calendar
days following the subcontractor buyout.

All other terms and conditions of the contract remain unchanged.
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